
Colorado Department 
of Public Health 
and Environment 

C i t i zeii ' s Advisory B oa id 
9035 Wadsworth Parkway 
Westminster. CO 8002 1 

Gentlemen and Ladies: 

Enclosed are the Rocky Flats Cleanup Agreement (RFCA) targets for fiscal year (FY) 00. You 
will note that Target T3 has been moved forward to FYOO from FYO 1. This is consistent with 
the objective to accelerate activities to close the Protected Area (PA) i n  FY02. Additionally. 
FYOl 'target TI has been revised to reflect its new disposition pathway. 

The Rocky Flats Environmental Technology Site (Site) is concerned that the FYOO Target T2 
will be missed. Technical issues regarding the quality of inner can welds have caused a delay in 
the operation of the Plutonium Stabilization Packaging System (PuSPS) beyond March 2000. 
Although the PuSPS is installed, operations testing is continuing. Until the Site determines that 
all operations are working reliably, radioactive materials will not be placed into the system. The 
Site will provide an update status of the project as conditions warrant. 

We look forward to coordinating RFCA activities with the Citizen's Advisory Board and will 
continue to keep you informed 0 1  our progress through the routine quarterly RFCA reports. I 1  
vou have questions, please contact any one of LIS. 

Sincerely, A 

/ 
A' r---JW Tim Rehder, RFCA Project Coordibator Steve Gunderson, RFFA Project Cool-dinatoi 

Environmental Protection Agency Colorado Department of Public Health and 
Environment 

f\ n 

V&fA r, L g g  
Jo, ph . Legare, RFCA roject Coordinator 
U.3. Department of Energy 

En c 1 os u re 

cc wIEnc.: 
G. Doyle, EI, RFFO 
S. Gunderson, CDPHE 
T. Rehder, EPA 
13. Shelton, KH 
cc w/o Enc.: 
J.  Legare, AMEI, RFFO 3 
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Proposed Targets for FYOO Through FY03 

January 19,2000 

T I  

T2 
TZ 

Co nip I ctc e U ship inen t s . c scc pt e U con tan1  i n  ;IIC cl w I t li p I u I o n i ti in. ( U ii ccr ti1 i ii t i c s he y o n d 
RFFO control are acknowledgcd to exist i i i  tlic availnhility of' rcccivci- sitcs and 
transportation corridors.) 
Install and operate the Plutonium Packaging System in Building 37 I by March. 
Close Malei-ial Access Area in Building 776.  

FYO1 
TI 1 Complete packaging of  fluorides I'or oll-site shipinciil to  the Waste Isolation Pilot Plant. 1 

TI 
n 
Fr3 

,174 
I-5 

Repackage Pu inoganic oxidc and wet coinhustihlc rcsiducs. 
Co in p I ete sa I t s t a hi I i  ai to i i  

Complete offsite shipinent 01' Pu metal and oxide. (Docs not include SNM gcnei-atcd 
d ur i n g ho Id up removal act i vi tcs . U n cci- t ai n t i  es bc y o nd RFFO c o 11 t r o  I ai-e ac k i i  owl cd gcd 
to cxist i n  the availability 0 1  receiver sites and transportation corridors.) 
Close Material Access Area in Building 707.  
Close Material Access Area in Building 37 I .  

FY03 
TI I Coiniilete offsite sIiiDmcnt of PU metal and oxide fi-oin tioldun removal activities. 1 


